Milestone Schedule
Nevada Environmental Response Trust (NERT) Site
Henderson, NV
Revised — July 15, 2011

On-Going Excavation/Backfill Program

a.

Develop Draft Site-Wide Risk Management Plan — Mid-June, 2011

(Draft submitted on March 31, 2011; comments received from NDEP on April 19,
2011; revised draft submitted on June 10, 2011, currently developing Excavation
Control Areas appendix discussed with NDEP at our May 24 meeting; interim
draft of ECA Table and Map submitted to NDEP on June 24, 2011; Comments
received from NDEP on July 14,, 2011, revision currently in progress)

Determination of Final Scope of Excavation/Backfill Program — Mid-June, 2011
i. Develop Soil Sampling Program for Visually Impacted Soils — (Submitted to
NDEP on April 18, 2011; approval received from NDEP)

ii. ldentify final Excavation Control Areas — July 30, 2011 (ECAs were
discussed at May 24 meeting with NDEP; final list of ECAs to be developed
on final sampling results and included with Site Management Plan; interim
draft of ECA Table and Map submitted to NDEP on June 24, 2011)

iii. Implement additional excavation and post-excavation sampling in RZ-E as
discussed during NDEP site visit — On-going

Complete Excavation Program — July 30, 2011 (Dependent on sampling results
pursuant to Item b and actual volume of Visually Impacted soils that will require
excavation)

Complete Backfill/Grading Program — Mid-September 2011 (Dependent on
completion of Item c)

Develop Draft Excavation Completion Report — September 15, 2011
Develop Final Excavation Completion Report — October 15, 2011

Request Site-Wide Institutional Control/Environmental Covenant — April 30,
2011

Compliance Monitoring

a.
b.

Conduct Annual Groundwater Monitoring - Completed in May 2011
Submit Annual Groundwater Compliance Monitoring Report — August 31, 2011

Groundwater Remedy

a. Capture Zone Evaluation Report — May 10, 2011 Conference call scheduled



(Comments received from NDEP on April 5, 2011; Spoke with NDEP requesting
a delay to after future discussions on RAOs and overall long-term strategy with
respect to groundwater remedy; new RAOs currently under development and the
need for CZE will be considered subsequently; ENVIRON requested SOW on July
11, 2011 from Northgate to finalize CZE Report)

b. Response to NDEP Comments on LSSL Technical Memorandum — Submitted to
NDEP on May 9, 2011

c. Develop Remedial Action Objectives (RAOs) — August 31, 2011
I. Identify preliminary RAOs for consideration by NDEP — Submitted to NDEP

on April 27, 2011

ii. Revise preliminary RAOs - June 24, 2011 (preliminary RAOs discussed at
May 24 meeting with NDEP and revisions based on NDEP’s comments have
been incorporated into revised draft)

iii. Discussions with NDEP and Stakeholders to develop final RAOs — August 1,
2011

d. Conduct GWETS and Montoring Program Optimization Study — September 30,
2011
i. Revise CZE as required for use in optimization study and to address NDEP
comments — August 15, 2011
ii. Develop technical memo — August 30, 2011
iii. Finalize technical memo and implement optimization recommendations —
September 30, 2011

e. Develop Technology Screening Report and Focused Feasibility Study Workplan
— December 15, 2011
i. Identify screened list of potentially feasible technologies that will meet
RAOs and retained for analysis in FFS
ii. ldentify additional bench or pilot studies required for FFS
iii. Submit draft report to NDEP — November 1, 2011

f. Complete Focused Feasibility Study — March 31, 2013 (draft report submittal
date)
i. Commence design and subcontracting of bench/pilot studies — January 2012
ii. Implement bench/ pilot studies — Mid - 2012
iii. Complete bench/pilot studies for information relevant to FFS analyses —
March 2013
iv. Submit draft FFS to NDEP — March 31, 2013

IV. Other
a. Submit GW-11 Dam Permit Application — Submitted to NDWR on May 9, 2011
b. Complete Relocation of RZ-C Utility Line — Completed
c. Complete Subcontracting and Plan for AP-5 Remediation — To be included in
Site-Wide FS



d. Response to NDEP Comments on January 28, 2011 DVSR — Additional
Preconfirmation Sampling — Submitted to NDEP on April 14, 2011

e. Tronox Stormwater Permitting — (Discussed with NDEP DWR on May 9, 2011,
June 7 meeting held with Tronox and neighboring property owners to discuss
options; NDEP inspection on June 15, 2011; segregation of Timet Stormwaterto
be completed week of July 18)



